

December 2010

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
		1	2	3	4	5
				Planning, 2 days		
6	7	8	9	10	11	12
Research & Sketching, 5 days					Concept Development, 2 days	
13	14	15	16	17	18	19
Concept Development, 2 days	Design Mock-ups, 3 days			Wireframes, 1 day	Updating Old Projects, 1 day	
20	21	22	23	24	25	26
Updating Old Projects, 1 day	Coding, 13.5 days					
Final Design Choice						
27	28	29	30	31		
Coding, 13.5 days						

January 2011

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
						1
Coding, 13.5 days						
						2
3	4	5	6	7	8	9
Coding, 13.5 days						
10	11	12	13	14	15	16
Cross-Browser Testing, 1 day	Bug fixing, 2 days		Final Testing, 1 day	Hand In		
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						